Attachment E

2. Cell Site Hardware

Based on discussions with the TDOA/AOA vendors, Cingular would have to
install an LMU in every cell site' to achieve reasonable accuracy. It is true
that most base station shelters deployed in cellular 850 MHz markets are of
sufficient size to accommodate the installation of an LMU. However, this is
not true for the more recently deployed PCS 1900 MHz markets. The shelters
in these systems were designed to occupy a minimal amount of space and to
support only the base station hardware and the associated HVAC and AC
power. At many sites, there is not adequate space, power, or heating and
cooling available to support the addition of location hardware. These sites
would require significant modifications in the form of additional cabinets.

These types of improvements generally require zoning approval.

These are the deployment issues never discussed by the location vendors, but“'
they are realities faced by carriers. Although some of these issues can be
worked in parallel, cell site redesign, antenna supporting structure redesign,
zoning approval, issuance of a building permit and eventual construction need
to be worked sequentially. Thus, a delay in one step in the critical path (e.g.,

zoning) will result in a delay in the entire implementation.

B. RF Mapping Technologies
1. Base Station Requirements
Based on trials and reports related to this type of technology, several important
issues cause concern to Cingular. All trials of this technology were conducted
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in controlled environments. The RF Mapping test beds can be characterized as
not representative of the typical deployment this proposed solution will require

to support a wireless system.

In all of the trials with which Cingular is familiar, the average number of
LMUs per square mile was five times greater than the average number of cell
sites per square mile deployed in Cingular markets. Even that LMU density
level did not produce a degree of accuracy that met the FCC’s rule.

The technology providers have not addressed what accuracy would be
attainable if they deployed their solution at reduced I',MUidensities so that fhe
number of LMU sites did not exceed the number of cell sites. In a typical
suburban/urban service area of 300 cell sites, a deployment at the-tested LMU
density would require 1500 LMUs to achieve the accuracy claimed in the trial
reports. At this LMU density, it is difficult to comprehend how a carrier using
RF Mapping as its technology solution can deploy LMUs at a sufficient
number of locations necessary to achieve even the inadequate accuracy levels
produced by the trials. For a carrier to have td acquire and build sites
specifically for LMUs (in addition to its cell sites) translates into real estate
lease negotiations and approvals, zoning applications approvals, Building
permits and backhaul facilities. All of these requirements will result in

additional time to deploy the solution.

! Adding an LMU at every cell site denotes an LMU density of 1:1. This
LMU densn]y can be thought of as e(i)ractxcal deployment limit, but this
density level has not been demonstrated as capable of achieving the FCC’s
accuracy standard. If the accuracy standard were to be stnctgl enforced 63/
the FCé an LMU density of much greater than 1:1 would be requir
making these technologies practically infeasible.
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The physical constraints of deploying LMUs for RF Mapping are similar to
those described for TDOA/AOA technology deployments. See Section L.A.1.,

above.

2. Drive Data Collection Requirements

As highlighted in the trials conducted by Cingular, and reports from other
sources, this technology requires data to be gathered by means of drive testing
so that a calibration database can be built for each market. As mentioned
above, trials of this technology were gonducted in a very controlled

environment. In all cases, extensive drive data was collected in the test areas.

C. Switch-based Solutions, like MNLS

Cingular has been investigating a switch-based technology for 18 months and
has found the technology to be promising. Although it is a relative newcomer
among the proposed E911 Phase II solutions, significant improvements in -

accuracy have been achieved during this period.

From a deployment perspective, this technology can be rolled out in a shorter
time period than other technologies and it can cover all TDMA mobiles with
no impact to a TDMA RF network. This technology does not require
hardware at the cell site or additional antennas on towers. This technology
does necessitate drive testing and data éollectioq (as do the RF Mapping
solutions). However, no specialized data collectiAonv ;quipr.nént- v;ould -be
needed. The drive test cquipfnent is currently available in most Cihgular

markets. Further, the drive data can be collected without LMUs having been
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deployed and made operational, unlike other proposed location technology

solutions>.

Cingular is working with several providers to determine the extent of the drive
testing required. This technology uses drive data to calibrate a predictive
model database. Because it does not require additional hardware at each base
station, and antennas at all or most towers, deployment of an E911 solution
utilizing a switch-based technology like MNLS can be much faster to deploy
than the other location technologies.

Switch-based technologies also require software to be added to a carrier’s
switches in order to interface into the equipment of vendor(s) providing the
algorithm solution. This interface provides a mechanism whereby Mobile
Assisted Hand-Off (MAHO) measurements (which are already collected By
the switch in accordance with IS-136 standards), are passed on to ‘the
Positioning Determining Element (PDE) incorporating the locafion algorithms.
Ericsson stated that this interface will be ready in its switches in 4Q01. Lucent
stated that its interface will be ready August, 2002. Nortel has not committed
to a firm date, but is expected to do so upon AWS and/or Cingular receiving
approval of their waiver requests. Cingular continues to give high pribrity to
its demands on Lucent and Nortel to accelerate the development of their

interfaces. Rapid approval of Cingular’s waiver request will facilitate that

acceleration and improve Cingular’s deployment schedule for its switch-based

solution for phase II.

2 The RF mapping solutions require that the LMUs be installed and functional
during drive testing.
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IL. Deployment Estimates for a Typical Medium-size Market

A. Assumptions

Attachment E

The following assumptions were used in the determination of how long it

would take to complete E911 Phase II hardware installations in a typical

medium-size market of 300 cell sites. It is important to note that the timelines

contained in the assumptions table are based upon what might be achievable in

a single market during an aggressive nationwide deployment of an E911 Phase

II solution.

Assumptions Regarding a Typical Market During a Nationwide E911

Phase II Deployment

Assumptions
a. Number of Cell Sites
b. Number Of Sites Surveyed per Day
c. Number of Weeks to Complete Site
Survey
d. Percent Requiring AOA Functionality
e. Number of Cells Requiring AOA
f. Percent of Cells Requiring Zone and
Restructure
g. Number of AOA Cells not Requiring
Zoning and/or Restructuring (Sim ple
Installations)
h. Number of Cells Requiring Zoning and
Restructuring (Complex Installations) -
i. Number of Cells Installed per Day
j. Number of Install Teams per Market
k. Equipment Order Reriod per 100 Cells
(Weeks)
I. Hardware Delivery Schedule (Weeks)
m. Expected Zoning Period (Weeks)

300

10
70%
210

25%

158

53
1.5

18
52




Table | TDOA/AOA Assumptions

B. Deployment Estimates for a Single Market

o. Time to Comple rs
Installs (Weeks) (100/(i*j)/5)
Phase Il Installs Begin

p. Delivery of Phase Il Hardware
((n/100)*k+c)

q. Time to Complete remaining Phase |l
Simple Installation (weeks) ((n-100)/(i*j)/5
r. Calibration Period for Phase |l (Weeks)

s. Simple Installs Complete(weeks) p+q+r

estructuring cells per crew per wee
u. Number of Restructure Crews per
Market

v. Restructure Completed (Weeks) h/(t*u)
w. Complex Cell Hardware Installation
Begin (week) (3*k+c+v+m)

x. Hardware Instaliation Complete (weeks)
(h/(i*j)/5

y. Calibration Period for Complex Cells

z. Complex Installation Completed (weeks)
(w+x+y)

Market Completed (Yrs) notincluding
zoning ((z-m)/52)

Market Completed (Yrs) including zoning
(z152)

Attachment E

18

97.5

1.75

102.25

1.0

2.0

Table 2 (Deployment Estimations)
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It is true that if this analysis were examining what could be achieved in a

single market in an isolated deployment, the timeline to completion could be

expedited to a more rapid roll-out than shown above. In fact, a single, isolated

market could arguably be deployed as quickly as nine months not including

uncontrollable zoning delays. (The above schedule reflects a more typical

roll-out interval of 12 months, not including zoning delays). In a nationwide

deployment, more standard roll-out time frames must be used, and even then

not every market can be simultaneously deployed by every carrier. Reasons

for this include:

The manufacturing capacity of full network solution vendors is finite.
Equipment is unlikely to be available to all carriers in all markets to

support multiple expedited roll-outs.

A significant percentage of sites will require new antennas, and therefore
zoning approval. If multiple carriers are simultaneously deploying
throughout their networks, the zoning approval pfocess will not support the
large number of requests for expedited considcra_ti_on.’With as many sites
as will require new antennas and/or restructuring ﬁ.a-tionwide during a short

time frame, zoning delays as long as 18 months will be common.

The large number of site surveys, tower studies, and cell site equipment
installations required during the deployment period would preclude‘

achievement of expedited schedules in all but a limited number of markets.

Note that activity referenced in the second and third bullets above will occur in

addition to normal growth and system expansion. There is little surplus
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capacity in manufacturers, contractors, and municipal zoning boards available

to absorb the additional demand that would be placed upon their resources.
II1. Conclusion

When considering network-based solutions, the deployment issues are

considerable for the TDOA/AOA and the RF-mapping proposed network

solutions.

It is Cingular's opinion that the accuracy of these two technologies would be

greatly reduced if deployed in a less than ideal environment.

The MNLS solution offers a potentially faster roll-out’, with some cost to
accuracy. MNLS is not dependent on RF network constraints; it is only
dependent on the quality of the database used to locate the mobile stations
(which Cingular controls). Most importantly, as the switch based location
technology and integral algorithms develop, accuracy improvements can be
realized quickly due to the centralized and software-oriented nature of this
technology. |

Cingular has spent an enormous amount of time and energy evaluating these
network-base location technologies, and has found most of them to be
problematic when considering deployment logistics. They all have major
issues that may significantly delay any meaningful deployment. _Cingular is
committed to resolving as many of these issues as possible, but understands

that many are beyond its control. It is Cingular's desire to roll-out a Phase II

* This faster roll-out takes into consideration the initial delay that will be
experienced as switch vendors add the interface required to pass MAHO
data to PDE. Once this interface is complete, roll-out will be accelerated on
implementations thereafter.

11
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solution as quickly as possible in its TDMA markets. It appears that a switch-

based solution offers the best hope of achieving that goal.

12
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Deployment Cost Estimation for Network-based

E911 Phase II Location Technology Solutions

Introduction

Cost inputs for this study were generated from RFQ responses provided to Bellsouth Cellular

Corp. by several different network-based E911 location technology vendors using the Time
Difference of Arrival (TDOA) / Angle of Arrival (AOA) and RF Mapping technologies.

These estimations include certain E911 related costs which are common to all location

technology solutions, including costs for Mobile Positioning Center (MPC) services, and

support for J-STD-036 capability in the Mobile Switching Center (MSC). These common

costs account for approximately $50 million by the end of 2005. The following assumptions

describe how the pricing schedule for Cingular Wireless’ TDMA markets was developed.

Location Technology Assumptions

The pricing schedule below assumes that all hardware from the vendor is available at the
time a purchase order is issued and that hardware can be installed within the FCC
mandated period for any PSAP request. (Note: From a real-world logistics standpoint,

this deployment speed appears unachievable.)

Vendor pricing discounts based on quantity were accounted for in each estimation. In
order to achieve as rapid a deployment as possible, multiple vendors will be required.

Therefore, the volume discounts assumed herein may not be achievable.

The ratio of Location Monitoring Units (LMUs) to Base Stations is 1:1. This assumption
also will tend to make the costs contained herein understated. It has not been
demonstrated that this LMU density can achieve the FCC’s accuracy mandate. With
some technologies, in some locations the number of LMUSs required may significantly
exceed the number of cellsites. (Note: LMUs not co-located with existing cellsites will

require additional costs for real estate acquisition, zoning permits, power, shelters, etc.

Cingular Wireless
July 5, 2001
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These additional costs plus the cost of those LMUSs have not been accounted for in these

estimates.)

Based on PSAP requests already received, the initial percentage of Cingular base stations

that need to be fulfilled by 4Q 2001 is approximately 19%.

Based on PSAP requests assumed to be received, the cumulative percentage of Cingular

base stations that need to be fulfilled by 4Q 2002 is approximately 37%.

Based on PSAP requests assumed to be received, the cumulative percentage of Cingular

base stations that need to be fulfilled by 4Q 2003 is approximately 55%.

Based on PSAP requests assumed to be received, the cumulative percentage of Cingular

base stations that need to be fulfilled by 4Q 2004 is approximately 73%.

Based on PSAP requests assumed to be received, the cumulative percentage of Cingular

base stations that need to be fulfilled by 4Q 2005 is approximately 91%.

Installation, testing, site license, site engineering, and facility costs are included in the

pricing assumptions.
Annual maintenance fees for all deployed LMUs are included in the costs.

Any tower reconstruction or reinforcement required to support the AOA antenna

component is not included in these assumptions.

Year Annual Cost . Cumulative Cost

2001 $ 52,018,060 $ 52,018,060

2002 $ 178,879,201 $ 230,897,260

2003 $ 190,152,481 $ 421,049,742

2004 $ 234,233,536 $ 655,283,278

2005 $ 299,089,363 $ 954,372,641
Cingular Wireless

July 5, 2001
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E911 Phase Il Implementation Costs for Network-based Solutions
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DECLARATION OF WILLIAM E. CLIFT
I, William E. Clift, hereby declare and state as follows:

I hold an M.B.A. from the University of Memphis (1981) and a B.S. degree in
electrical engineering from Tennessee Technological University (1975). 1have been
employed as Chief Technical Officer of Cingular Wireless LLC (“Cingular”) since its
inception. Prior to joining Cingular, I served as president of the American Cellular
Communications Corporation and BellSouth Mobility DCS (2000). I make this
Declaration in support of Cingular’s Petition for Limited Waiver of Sections 20.18(¢) —
(h) (“Petition™). All facts stated herein are based upon my personal knowledge.

I am personally familiar with Cingular’s efforts to implement Phase II location
information. Although GPS-enabled handsets appear to be the most promising location
solution, these handsets will not be available in sufficient quantities to meet the FCC’s
E911 Phase Il implementation deadline. Accordingly, Cingular plans to pursue an E-
OTD solution for its GSM networks and a switch-based solution similar to MNLS for its
TDMA networks.

Switch-based solutions rely on a functionality that is intrinsic to TDMA and GSM
networks — the signal strengths from the serving cell and neighboring cells. Ericsson
has reported trial results with a switch-based solution that can produce approximately 250
meter accuracy for 67 percent of calls. Based on these encouraging accuracy results,
Cingular is working diligently with vendors to test and deploy this technology as quickly
as possible.

Switch-based technology has many advantages. For example, switch-based
technology can be deployed much faster than other network-based location technologies
because it does not require the installation of base station hardware. Indeed, AT&T has
indicated that MNLS can be deployed throughout its TDMA network by the end of the
first quarter of 2002. Cingular will be able to commence deployment of switch-based
location technology as soon as its switch vendors supply software upgrades. Cingular
expects the necessary software upgrades for its Ericsson switches by fourth quarter 2001
and for all of its other TDMA switches by late 2002, thereby enabling Cingular to
complete its Phase Il deployment by spring 2003.

Conversely, a full network solution would be deployed in only a handful of
Cingular markets in the time it would take to install a switch-based solution in all of
Cingular’s TDMA markets. The full network solutions tested by Cingular require
complex, time consuming installations. The vast majority of full network solutions
require the installation of special antennas on at least 40 percent of a carrier’s cell sites.
Moreover, as more fully discussed in the Deployment Cost Estimation (“Cingular
Estimate™), network-based solutions require extensive zoning approval that substantially
delays deployment of those solutions.




Based on information received from vendors, including information gathered as
part of a Request for Quote issued last year, network-based solutions represent the most
expensive Phase I solutions even though they still do not meet the FCC’s accuracy
requirements. I have reviewed the Cingular Estimate attached to the Petition and certify
that it is accurate to the best of my knowledge and belief. It is important to note,
however, that the costs referenced in the Cingular Estimate assume that the ratio of
Location Monitoring Units (“LMUs”) to base stations is 1:1. Because this ratio
deteriorates in rural areas, as vendors such as TruePosition have acknowledged, the actual
deployment cost could exceed one billion dollars.

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed July 5, 2001

4//,&1’/- ad /@

William E. Clift
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ATTACHMENT H
DECLARATION OF DR. ANDREW W, CLEGG
I, Dr. Andrew W. Clegg, hereby declare and state as follows:

I have a PhD in Radio Astronomy and Electrical Engineering from Comell
University (1991) and have been employed as a Principal Member of the Technical Staff
for Cingular Wireless LLC (“Cingular”) since its inception. Prior to joining Cingular, I
was a Senior Manager for BellSouth Cellular Corporation (1999 — 2000), and a Senior
Engineer for BellSouth Mobility DCS (1997-1999). Previously, I was a Senior Engineer
for Comsearch (1996-97), an Adjunct Program Manager for the National Science
Foundation Electromagnetic Compatibility Unit (1994-95), and a Staff Scientist for the
Naval Research Laboratory, Remote Sensing Division (1991-95). 1 make this
Declaration in support of Cingular’s Petition for Limited Waiver of Sections 20.18(e)—(h)
(the “Petition™). All facts stated herein are based upon my personal knowledge.

I am personally familiar with Cingular’s efforts to implement Phase II location
information. Cingular has contacted approximately 19 vendors and I have personally
been involved in discussions with all of these vendors. Cingular has been actively
seeking Phase II solutions since its inception. Cingular’s parent companies SBC and
BellSouth were also actively seeking Phase II solutions prior to the creation of Cingular.
I was personally involved in BellSouth’s efforts and have reviewed reports regarding
SBC’s efforts. To the best of my knowledge, Cingular has conducted more field trials of
a greater variety of location technologies than any other carrier, public safety agency, or
location technology vendor. Cingular has tested virtually all location technologies across
virtually all environments. Specifically, Cingular has tested Time Difference of Arrival
(“TDOA”), Angle of Arrival with TDOA (“AOA/TDOA”), RF Mapping, Enhanced
Observed Time Difference of Arrival (“E-OTD”), and Assisted Global Positioning
System (“A-GPS”) technologies in urban, suburban, and rural environments, as well as in
outdoor, indoor, in-vehicle, and in-motion settings. I prepared a table that has been
incorporated into Cingular’s waiver request, which summarizes both the technologies
tested and the environments in which the tests were conducted.

In addition, as part of my duties I have prepared a report entitled “E-911 Phase II
Trial Results™ that accurately summarizes the trial results of several E-911 Phase II
location technologies, including AOA/TDOA, TDOA, A-GPS, E-OTD and RF mapping
systems. The earliest trials were conducted in May 1999 and others continue today. A
copy of the report has been appended to the Petition, as Attachment D.

As Cingular has clearly expressed on many occasions before the FCC and in other
public fora, none of the technologies that it has tested can meet the present accuracy
requirements contained in Section 20.18. In each and every case, the potential solutions
considered by Cingular, SBC, and BellSouth did not satisfy the Commission’s accuracy
requirements. Out of all technologies, the best 67% accuracy performance was 76 m
(90% confidence), and was a handset-based solution. The other technologies had 67%



accuracy figures ranging from 127 to 256 m. None of the technologies had a 95%
accuracy (90% confidence) better than 1200 m. The 95% accuracy of most technologies
could not be derived at all because of insufficient yield.

The conclusion drawn from Cingular’s location technology tests is:
When considering the location accuracy performance of all tested
technologies in all tested environments, no technology met the FCC
accuracy mandate in any of those environments.

I hereby declare under penalty of perjury that the foregoing is true and correct.

Executed July 5, 2001

AL 2 Dy

Dr. Andrew W. Clegg ¢/
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@MOTDROLA

June 5, 2001

Mr. Jim Sheehan

Director of Equipment/Logistics
Triton PCS

1100 Cassatt Road

Berwyn, PA 19312

Dear Jim:

Going forward, Motorola has fimited the scope of its research and development for
TDMA handsets, and feels that the potential for TDMA handset-based location
technology is not promising.

Motorola does not build TDMA network infrastructure and therefore is not in a position to
comment on the merits of any TDMA network based location technology. However,
Motorola has been a leading supplier of TDMA handsets and has reduced development
of TDMA products for a number of reasons. TDMA is, essentially, a second generation
technotogy that does not have a simple transition path to more advanced systems with
richer features. {n contrast, both GSM and CDMA have well astablished and recognized
migration paths to 2.5 generation and 3" generation advanced systems. Because of the
desires of wireless providers to ensure a next generation transition path, Motorola is :
realigning resourcss and portfolios towards GSM and COMA.

In fight of these events, Motorola will have very little new product development for TDMA
handsets and, based on an apparent lack of future demand, has not planned for the
developmaent of handset-based location technology for TDMA handsets, Therefore,
Motorola will not have a handset-based location techniology avallable for the TDMA air
interface in time for the October 1, 2001 deadline promuigated by the Commission.

Please let me know if you have any questions, -

Regards,

@ 2 oA

Sr. Regional Business Manager

Personal Communications Scgtor .
1000 Corporate Drive, Suite 600, Fort Lauderdale, Florida — (954) 267-5007, Fax (954) 267-5233




Nokia Mobile Phones
June 8. 2001

Mr. Jim Sheehan
Director, Equipment and Logistics
TritonPCS
1100 Cassatt Road
Berwyn, PA 19312
Dear Jim.
Per our conversation of June 7, 2001 and referencing FCC Docket number 94-102, this letter is
intended to clarify for TritonPCS Nokia's intentions with regard to GPS as a location technology

solution for TDMA.

Nokia is a major handset vendor for TritonPCS. Nokia has evaluated several possible location
technology options for TDMA. Nokia’s position with regards 10 GPS as a location based technology for
TDMA is this: due to certain marketing, technical and cost issues, we will not be developing GPS-
equipped TDMA handsets. This decision was made because there was insufficient demand for such
handsets and Nokia did not believe that they could have been competitive in the market for all product

categories due 10 increased costs and form factor changes.

Thank you Jim. If you have any further questions or concerns, please do not hesitate to contact me.

Regards,

.- )%jﬂ(‘,}i;‘/ ~——
™ ‘_/// N~
Michael Flemming, (a’>rn ier Strategy Manager

Nokia Mobile Phones

16710 N.E. 79" Street, Suite 202
Redmond, WA 98052

1AIRN QLT _R41Q




Panasonic

Matsushita Moblile Communications 1225 Northbrook Parkway 770.338.6000
Development Corporation of U.S.A. Suite 2-400 770.338.6210 Fax
Corporate Office Suwanee, GA 30024

May 30, 2001

Mr. Jim Sheehan

Director Equipment and Logistics
Triton PCS

1100 Cassatt Road

Berwin, PA 19312

Dear Mr. Sheehan:

This letter is in response to your inquiry regarding Panasonic’s plans to support E-911 functionality.
Panasonic TDMA handsets curently in production for the U.S. market do not include specific handset-
based technology support for automatic location identification. Several operators have disclosed in
public filings their intent to satisfy FCC requirements via network overlay systems which will work with
all TDMA handsets, including current and future Panasonic TDMA handsets. Given this along with
cumrent technological and market limitations associated with proposed handset-based solutions and
anticipated dedline in TDMA handset demand, Panasonic intends to focus investigation of altemative
handset-based solutions towards future pmducts based on GSM and next generation wireless access

technologies.

As always we endeavor to meet and exceed customer and market expedahons and hope we can
satisfy your future product needs.

Please do not hesitate to contact me should you require further information.

Sincerely,
R J. Mildosko
Director, Product Planning




NERTEL
NETWORKS

How the world shares ideas.

July 3, 2001

Evans Roberts

Cingular Wireless

5565 Glenridge Connector
Atlanta, GA 30342

Re: TDMA based E911 Phase 2 core network technology and CALEA punch list
functionality

Dear Evans:

In this letter, Nortel Networks details its plans for making the E911 Phase 2 core
wireless network technology (E911 technology) and the CALEA punch list functionality
available.

E911

Nortel Netwarks is committed to its part in enabling an end-to-end, E911 Phase 2
location information solution. As explained in this letter, Nortel Networks will supply the
ES11 technology enabling wireless carriers using its DMS-MTX switch, when
interworking with other parties and technologles to convey location information to the
Public Safety Answering Point (PSAP).! Despite diligent development effarts, the E911
technology will be made generally available after October 1, 2001 as detailed in this
letter. 2

Required Components and Availability Details

The E911 technology for use with the DMS-MTX platform requires a
combination of hardware and software which Nortel Networks has designed to operate”

' The Nortel Networks DMS-MTX switch is generally used by carricrs to support TDMA and CDMA wircless
protocols. Note that the E911 technology does not support Satellite Assisted Mobile Pasitioning Systems (SAMPS)
based TDMA handset solutions. This handset solution is not supported because Nortel Networks understands that no
handsct vendor plans market introduction of a SAMPS enabled handset.

2 By generally available, Nortel Networks means that the product has been adequately tested, any corrections made
and offered commercially to all carriers desiring to purchase or license the praduct or software.




in accardance with the ES11 applicable J-STD-036 standard. The functional elements
constituting the Nortel Networks E911 techriology are switch software, RF Access
system software, Mobile Positioning Center (MPC) and Positioning Determining Entity
(PDE).

The ES11 technology elements will be made generally available by Nortel
Networks according to the following schedule.

Component Role : GA Date
MTX10 Switch software Q4 2001
NBSS10.1 RF access subsystem Q4 2001

Nortel Networks will make its combined MPC/PDE generally available in Q2 2002.
Because the functions performed by the MPC/PDE are standards based, carriers using
the Nortel Networks MTX platform may procure the necessary technology from other
vendors and need not wait until Nortel Networks makes its MPC/PDE available to
deploy E911. Finally, |1OS version 4.0 must be deployed in carriers’ networks with
equipment from multiple vendors. The I0S software will become generally available in
Q1 2002.

This schedule represents Nortel Networks' current plan. This plan could be
altered by a number of factors, including unavailability of handsets for testing and
resolution of technical issues identified through interoperability testing of the ES11
technology with other vendors' technology contributions.

Even after general availability, carriers will need time to deploy the solution
across the portions of their networks covered by validated PSAP requests.

MNLS

Nortel Networks is currently evaluating development of Mobile Assisted Network
Location Systemn software ("MNLS") for the DMS-MTX switch. Nortél Networks
understands that Cingular desires to use MNLS for Cingular's TDMA network through a
waiver similar to the one sought by AT&T Wireless in its April 4, 2001 waiver request to
the FCC E911 requirements.

Nortel Networks has not yet committed to the development of the MNLS feature,
however, a final decision regarding MNLS development is expected within a month. The
actual availability date will be determined in conjunction with the development decision
and should development commence, avallability would occur in the mid 2002 timeframe.

As Cingular is aware, the FCC has not yet approved the AT&T Wireless request. In
addition, Nortel Networks feels that MNLS will not meet the FCC accuracy requirements
for a network based location solution.



